

I.D. 1228-17-70, (Good Hope RD, Green Tree Road, & Brown Deer RD) Bridges over IH 43

CONSTRUCTION CLOSURE SCHEDULE

On Shift This Week:
 Construction Time Period: Feb. 1 thru Dec.19
 TMP Lead:
 PI Contact:

LEGEND:

Black and Bold = Full Freeway or Full Ramp Closures
Black = Local Street Full Closure
Red and Bold = Freeway or Ramp Lane Closures
Local Street Lane Closure
Work Activity Taking Place / Extra Notes
Strikethrough = Cancelled Closure
ALL = all lanes closed that direction
* Lanes are numbered left to right
(****) is the project which is responsible for the closure, MISC is a non-North South Project in the vicinity of the NS reconstruction work

DETOUR INFO:

Sheet	Detour	Detour Route Description	Notes
Coll. - 273	N-S	EB I-43 exit Good Hope Port Washington RD. Brown Deer Rd. - I-43 NB	
Coll. - 274	N_S	Glendale Rd to Port Washington Rd. N to Mequon RD. E to IH-43	
Coll. - 275	E-W	N on River RD - E on Good Hope RD. - S on Port Washington Rd E on Green Tree.	
Coll. - 276	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 1B
Coll. - 277	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 2A
Coll 278	N-S	E. on PP N on Port Washington E on 167	Stage 3 B
Coll 282	N-S	E. on PP N on Port Washington E on 167	Stage 3C

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]					MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME
			SYS	NB	SB	EB	WB		
17-Feb WED									
18-Feb THUR									
19-Feb FRI			Brown Deer I-43	1	1			Various signle lane closures for EB and WB Brown Deer Road for traffic switch I-43 Median Lane Closures (AT&T)	5:00am - 2:00pm 10:00pm - 8:00am
20-Feb SAT	EB Brown Deer Entrance Ramp NB I-43 WB Brown Deer Exit Ramp NB I-43 EB Brown Deer Exit Ramp SB I-43 WB Brown Deer Entrance Ramp SB I-43	8:00pm - 9:00am 8:00pm - 9:00am 8:00pm - 9:00am 8:00pm - 9:00am	I-43	2	2			I-43 Outside Lane Closures (AT&T)	8:00pm - 9:00am
21-Feb SUN									
22-Feb MON	EB Brown Deer Entrance Ramp NB I-43 WB Brown Deer Exit Ramp NB I-43 EB Brown Deer Exit Ramp SB I-43 WB Brown Deer Entrance Ramp SB I-43	8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM	Good Hope I-43		ALL	ALL		Various signle lane closures for EB and WB Good Hope Road for traffic switch NB/SB Mainline I-43 @ Brown Deer Rd	5:00am - 2:00pm 10:00 PM - 5:00 AM
23-Feb TUES	EB Brown Deer Entrance Ramp NB I-43 WB Brown Deer Exit Ramp NB I-43 EB Brown Deer Exit Ramp SB I-43 WB Brown Deer Entrance Ramp SB I-43	8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM	I-43	ALL	ALL			NB/SB Mainline I-43 @ Brown Deer Rd	10:00 PM - 5:00 AM
24-Feb WED	EB Brown Deer Entrance Ramp NB I-43 WB Brown Deer Exit Ramp NB I-43 EB Brown Deer Exit Ramp SB I-43 WB Brown Deer Entrance Ramp SB I-43	8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM	I-43	ALL	ALL			NB/SB Mainline I-43 @ Brown Deer Rd	10:00 PM - 5:00 AM
25-Feb THUR	EB Brown Deer Entrance Ramp NB I-43 WB Brown Deer Exit Ramp NB I-43 EB Brown Deer Exit Ramp SB I-43 WB Brown Deer Entrance Ramp SB I-43 EB Brown Deer Exit Ramp NB I-43	8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM 8:00 PM - 5:00 AM	I-43	ALL	ALL	2		NB/SB Mainline I-43 @ Brown Deer Rd Temporary Asphalt Paving Sta. 243 to 247	10:00 PM - 5:00 AM 8:00pm - 5:00am
26-Feb FRI	Brown Deer Entrance Ramp SB I-43 Silver Spring Entrance Ramp NB I-43	11:00pm - 12:00pm 11:00pm - 12:00pm	I-43	ALL	ALL			Ramp closure only needed if full freeway closure is canceled. NB/SB Mainline I-43 @ Good Hope Rd	11:00pm - 12:00pm
27-Feb SAT	Brown Deer Entrance Ramp SB I-43 Silver Spring Entrance Ramp NB I-43	11:00pm - 8:00am 11:00pm - 8:00am	I-43	ALL	ALL			NB/SB Mainline I-43 @ Good Hope Rd	11:00pm - 8:00am
28-Feb THUR									

I.D. 1228-17-70, (Good Hope RD, Green Tree Road, & Brown Deer RD) Bridges over IH 43

CONSTRUCTION CLOSURE SCHEDULE

Construction Time Period: Feb. 1 thru Dec.19		On Shift This Week: TMP Lead: PI Contact:	DETOUR INFO:			
LEGEND:			Sheet	Detour	Detour Route Description	Notes
Black and Bold = Full Freeway or Full Ramp Closures			Coll. - 273	N-S	EB I-43 exit Good Hope Port Washington RD. Brown Deer Rd. - I-43 NB	
Black = Local Street Full Closure			Coll. - 274	N_S	Glendale Rd to PortWashington Rd. N to Mequon RD. E to IH-43	
Red and Bold = Freeway or Ramp Lane Closures			Coll. - 275	E-W	N on River RD - E on Good Hope RD. - S on Port Washington Rd E on Green Tree.	
Local Street Lane Closure			Coll. - 276	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 1B
Work Activity Taking Place / Extra Notes			Coll. - 277	N-S	E. on Silver Spring N. on Port Washington W on PP	Stage 2A
Strikethrough = Cancelled Closure			Coll 278	N-S	E. on PP N on Port Washington E on 167	Stage 3 B
ALL = all lanes closed that direction			Coll 282	N-S	E. on PP N on Port Washington E on 167	Stage 3C
* Lanes are numbered left to right						
(****) is the project which is responsible for the closure, MISC is a non-North South Project in the vicinity of the NS reconstruction work						

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]				MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS	TIME	
			SYS	NB	SB	EB			WB
ONGOING LONG TERM CLOSURES									
	EXIT/ENTRANCE RAMP CLOSURES	START AND APPROX.	SYS	NB	SB	EB	WB	MAINLINE/ SYSTEM RAMP/ LOCAL STREET	START AND APPROX.
							1		2/19/10 - 6/15/10
			Brown Deer Good Hope			1	1		2/22/10 - 6/22/10

MILWAUKEE COUNTY PROJECT TRAFFIC CONTACT INFO

ID	Description	Name	Role	24-Hour Number	E-Mail	Org.
1030-21-75	College Ave. TMP local street improvements (MIT)	Lucas Budden	Proj. Traffic Lead	414-750-5308	lucass.budden@dot.state.wi.us	WisDOT
1030-21-75	College Ave. TMP local street improvements	Jeff Batchelor	Prime Contractor	262-366-5098	jbatchelor@payneanddolan.com	Payne and Dolan
1030-21-75	College Ave. TMP local street improvements	Dave Radke	Traff. Cont. Contr.	414-397-4535	dradke@megarentals.com	Mega Rentals
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv (MIT)	Lucas Budden	Proj. Lead	414-750-5308	lucass.budden@dot.state.wi.us	DAR
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv	Craig Mottl	Prime Contractor	414-397-7069	pam@japohl.com	WisDOT
1030-21-73	Rawson Ave. and EB 119 Exit/ Howell int. improv	Ted Maglio	Traff. Cont. Contr.	414-764-1790	tfsinc@aol.com	Quality
1228-17-70	Good Hope & Brown Deer	Frank Rivera	Proj. Traffic Lead	414-418-0150		DAR
1228-17-70	Good Hope & Brown Deer	Steve Hoff	Proj. Manager	414-750-3085	stevehoff@dot.state.wi.us	WisDOT
1228-17-70	Good Hope & Brown Deer	Dick Nelson	Prime Contractor	262-366-5308	dnelson@zenitechinc.com	Zenith Tech
1228-17-70	Good Hope & Brown Deer	Spencer Schultz	Traff. Cont. Contr.	414-764-1790	spencerschu8tz@9943.com	Quality
1030-20-75/77/80	Grange/Airport/College Interchange (CAG)	Matt Pokorny	Proj. Traffic Lead	414-617-6919	mpokorny@ccqinc.net	WisDOT/CGC
1030-20-75/77/80	Grange/Airport/College Interchange	Jay Obenberger	Proj. Manager	414-750-3259	jay.obenberger@dot.state.wi.us	WisDOT
1030-20-75/77/80	Grange/Airport/College Interchange	Shawn Hoffman	Prime Contractor	715-896-2037	shoffman@hoffcons.com	Hoffman
1030-20-75/77/80	Grange/Airport/College Interchange	Jim Lampman	Traff. Cont. Contr.	414-764-1790	BFSinc@aol.com	Barricade Flasher
1030-21-76	Responsive Traffic Signal Installation (TRS)	Ahmet Demirbilek	Proj. Traffic Lead	414-750-3087	ahmet.demirbilek@dot.state.wi.us	WisDOT
1030-21-76	Responsive Traffic Signal Installation	Habermehl	Prime and Traff. Cont.	414-349 2421	steve@habermehlelectric.com	Habermehl